

Enterprise Workflow & Analytics Platform

Supplier Proposal - BrightPath Tech

Procurement request: Design, implementation, integration, security, and support of an enterprise workflow and analytics platform for a fictional multi-site organization.

Proposal status: Final fictional response for classroom demonstration.

Submission date: 2026-08-21

Supplier experience rating: 6 / 10 (provided by procurement for demonstration)

Supplier synthetic profile: Lowest price and fast timeline; weak compliance detail and limited experience.

1. Executive Summary

BrightPath Tech proposes a configurable SaaS workflow platform with a fast 10-week deployment and the lowest commercial offer in the demonstration set. The proposal is commercially attractive, but it contains limited security/compliance detail and fewer supporting references than the other suppliers.

2. Understanding of the Requirement

The procurement requires a secure, scalable platform that can support enterprise workflows, connect to existing business systems, provide auditable operations, and be deployed with a defined implementation plan. The selected supplier is expected to provide implementation services, training, operational support, and sufficient security/compliance controls.

Our response addresses solution architecture, implementation approach, timeline, pricing, security, risk controls, support, and relevant experience.

3. Proposed Solution and Implementation Approach

Proposed Solution

- Single-tenant or shared SaaS deployment options with configurable workflows.
- Standard REST APIs and prebuilt connectors for common business systems.
- Target capacity of approximately 5,000 concurrent users.
- Configuration-first approach intended to minimize custom development.

Implementation Approach

- 10-week timeline with discovery, configuration, integration, testing, training, and go-live.
- Delivery team listed as 1 project manager, 3 implementation consultants, and shared QA resources.
- Daily stand-ups during configuration; weekly status reports.
- Risk plan is limited to a short escalation statement and does not provide a detailed risk register.

4. Timeline, Team Structure, and Milestones

Milestone	Target	Primary output
1. Discovery	Weeks 1-2	Requirements confirmation
2. Configuration	Weeks 3-5	Configured standard modules
3. Integration	Weeks 6-7	Standard connectors
4. Testing & training	Weeks 8-9	UAT and training
5. Go-live	Week 10	Production deployment

Team structure

Core team: project manager and three implementation consultants, supported by shared QA resources.

Risk controls

- Limited compliance evidence may require additional due diligence before award.
- Fast 10-week timeline assumes standard integrations and rapid client decisions.
- Several implementation assumptions could create change requests.

5. Commercial Proposal

Pricing is expressed in USD for demonstration purposes. The price table below is intentionally designed to create meaningful commercial differences across the synthetic supplier set.

Item	Price	Assumptions
Implementation services	\$165,000	Fixed fee; assumes standard configuration.
Year 1 licensing	\$95,000	Up to 7,500 users; standard workflow modules.
Training	\$20,000	Four remote training sessions.
Year 1 support	\$40,000	Business-hours support; premium option available.
Total Year 1	\$320,000	Lowest offer in the demonstration set.

6. Security, Compliance, and Risk Controls

- States that data will be encrypted in transit and at rest but does not provide algorithm detail.
- Mentions alignment with common security practices; no specific current certification is identified.
- Provides limited information about audit logging, privacy governance, or independent testing.
- Critical incident response is described as "priority handling" without a numeric SLA in the proposal.

7. Support Model, Relevant Experience, and References

- Business-hours help desk with optional premium 24x7 support.
- Standard customer success check-ins are described.
- One client reference is named at a high level, but project scope and outcomes are not quantified.

8. Assumptions and Exclusions

- Price assumes standard configuration and standard connectors.
- Complex custom integrations and extended premium support are additional.
- Client decisions and data readiness are assumed to be available on schedule.

9. Evidence Quality Note

Evidence quality: mixed. Commercial and timeline claims are specific, while security/compliance and experience evidence is comparatively thin.

End of proposal